

Team Name: sdmay21-15

Team Members: Adam Ford, Allan Juarez, Anthony Rosenhamer, Maksym Nakonechnyy, Quentin Urbanowicz, Riley Thoma

Report Period: Sept 28-Oct 11

Summary of Progress in this Period

Met with Professor Duwe:

10/2: Reviewed the teams design document v1 and went over some positives and negatives of the document. We finalized some more design requirements and learned more about how the simulator shall work for our project.

10/9: We discussed our changes and updates to the requirements given the new information from Vishal and received more feedback. Additionally, we talked through a more specific use case of the system to help us get a better perspective for writing requirements. This was also the first time we met Vishal and clarified when to contact Vishal versus Professor Duwe.

Team Meeting:

9/29: Discussed division of work on design document version 1. Decided to meet again on Oct. 1st to complete a preliminary draft with the intent to review it with Prof. Duwe at our next meeting (Oct. 2nd).

10/1: Finalized work we did individually for the design document v1, going through one part at a time. Prepared questions and the design document for review by Prof. Duwe for our weekly meeting on the 2nd.

10/6: Revised our understanding of the requirements. Discussed possible prototyping approaches and project use cases. Created a list of topics to discuss with Prof.r Duwe.

Pending Issues

- Resolve access issues for the team website (Tony emailing ETG)
- Resolve Git project issues (combine Duwe's with the senior design project)

Plans for Upcoming Reporting Period

- Work on design document v.2.
 - Research possible frameworks to use in the project.
-